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3 CFP01-19-0013 | 01-12-0012 |Canal Street Viaducts - Taylor to Harrison stage CDOT C/CE $48,000,000 $48,000,000 $48,000,000 7/2022 Phase 1 DA 9/2016; Phase 2 kick- 3/11/2020]Phase 2 kick-off targeting 4/2020 12/18/2019
off targeting March 2020
13 | CFP01-19-0014 | 01-12-0015 [Grand Avenue Bridge and Viaduct CDOT CON $25,600,000 $25,600,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 3/11/2020]|Phase 1 PDR submittal targting 12/18/2019
4/2020; Phase 2 RFP and 1/2020
consultant negotiations complete
13 | CFP01-19-0014 | 01-12-0015 [Grand Avenue Bridge and Viaduct CDOT CE $2,400,000 $2,400,000 $28,000,000 7/2022 Phase 1 PDR submittal targting 3/11/2020]|Phase 1 PDR submittal targting 12/18/2019
4/2020; Phase 2 RFP and 1/2020
consultant negotiations complete
15 | CFP17-19-0003 South Halsted Bus Enhancements Pace CON $40,840,000 $40,840,000 $40,840,000 12/2021 NEPA process underway with 3/30/2020|NEPA process underway with 12/30/2019
completion anticipated 5/2021 completion anticipated 12/2020.
18 | CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA ENG $3,014,189 $3,014,189 $26,087,186 3/2021 NEPA process initiation expected 3/20/2020|No milestones met 12/20/2019
5/2020
18 | CFP16-19-0030 Harlem Station Bus Bridge Reconstruction CTA CON $23,072,997 $23,072,997 $26,087,186 9/2022 NEPA process initiation expected 3/20/2020|No milestones met 12/20/2019
5/2020
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ENG2 $1,012,080 $1,012,080 $13,540,160 6/2020 Consultant selection anticipated 3/13/2020]|QBS advertisement (12/5/19); 12/20/2019
(DuPage/Kane County Line to IL 38) 6/2020, with 8/2020 kick-off (if Consultant selection anticipated
locally funded) 6/2020; Tgt auth 6/2020 if funded or
7/2024 if not
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT ROW $889,120 $889,120 $13,540,160 7/2024 Targeting 9/2024 ROW 3/13/2020]Phase 2 not started 12/20/2019
(DuPage/Kane County Line to IL 38) certification
20 CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CON $10,120,800( $10,120,800 $13,540,160 11/2024 Targeting 11/2024 letting 3/13/2020]Phase 2 not started 12/20/2019
(DuPage/Kane County Line to IL 38)
20 | CFP08-19-0024 Fabyan Parkway Roadway Improvements DuPage Co DOT CE $1,518,160| $1,518,160 $13,540,160 11/2024 Targeting 11/2024 letting 3/13/2020]Phase 2 not started 12/20/2019
(DuPage/Kane County Line to IL 38)
22 | CFP09-19-0010 Dauberman Road Extension Kane Co DOT CON $5,350,874 $5,350,874 $5,350,874 11/2021 CON cost estimate increased due 3/19/2020|State/Fed Ph2 Coord Meeting 12/20/2019
to ENG2 progress; updated STP-SF (10/22/19); Pre-final plans targeting
request from $5,350,874 to 5/2020; ROW initiated, targeting
$6,022,523; Target letting certification 9/2020
changed but no other targets
adiusted.
26 | CFP06-19-0008 | 06-16-0007 [131st Street - Pulaski Road to Kedzie Avenue Alsip ENG2 $853,000 $853,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; No other 3/9/2020|Phase 1 DA 3/15/19; No other 12/23/2019
progress made; pre-finals are progress made, but pre-finals are
anticipated 10/2021 anticipated 8/2020
26 CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip ROW $480,000 $480,000 $4,809,000] Not provided |Phase 1 DA 3/15/19; No other 3/9/2020|Phase 1 DA 3/15/19; No other 12/23/2019
progress made; ROW certification progress made, but pre-finals are
is anticipated 1/2022 anticipated 8/2020
26 CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip CON $2,624,000 $2,624,000 $4,809,000 3/2022 Phase 1 DA 3/15/19; No other 3/9/2020|Forms submitted 11/14/2019
progress made
26 CFP06-19-0008 | 06-16-0007 |131st Street - Pulaski Road to Kedzie Avenue Alsip CE $852,000 $852,000 $4,809,000 3/2022 Phase 1 DA 3/15/19; No other 3/9/2020|Forms submitted 11/14/2019
progress made
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CON $2,448,913 $2,448,913 $2,620,331 10/2021 DA anticipated 4/2020; pre-final 3/31/2020]Phase 1 PDR submitted 6/2019; DA | 12/20/2019
plans anticipated 2/2021 anticipated 1/2020; pre-final plans
anticipated 2/2021
27 | CFP09-19-0011 Wolfs Crossing and Harvey Road Roundabout Oswego CE $171,418 $171,418 $2,620,331 10/2021 DA anticipated 4/2020; pre-final 3/31/2020]Phase 1 PDR submitted 6/2019; DA | 12/20/2019
plans anticipated 2/2021 anticipated 1/2020; pre-final plans
anticipated 2/2021
29 CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield ENG2 $440,000 $440,000 $4,730,000 12/2020 PDR submitted 11/2019; DA 3/20/2020]|PDR submitted 11/2019; DA 12/30/2019
Happ Rd/Orchard Lane Roundabout anticipated 5/2020 anticipated 5/2020
29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield CON $3,850,000 $3,850,000 $4,730,000 12/2023 Pre-final plans submittal 3/20/2020]Pre-final plans submittal anticipated | 12/30/2019
Happ Rd/Orchard Lane Roundabout anticipated 10/2021 10/2021
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29 | CFP02-19-0005 Happ Road from Winnetka Road to Willow Road and |Northfield CE $440,000 $440,000 $4,730,000 12/2023 Pre-final plans submittal 3/20/2020]Pre-final plans submittal anticipated | 12/30/2019
Happ Rd/Orchard Lane Roundabout anticipated 10/2021 10/2021
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park ENG2 $400,000 $400,000 $5,100,000 6/2022 DA anticipated 5/2020; Target 3/31/2020]|PDR submitted 12/10/18; DA 12/23/2019
authorization delayed to 2022 anticipated 3/2020
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CON $4,200,000 $4,200,000 $5,100,000 6/2023 Pre-final plans submittal 3/31/2020]Pre-final plans submittal anticipated | 12/23/2019
anticipated 12/2022 12/2021
30 | CFP04-19-0002 Armitage Avenue Reconstruction Melrose Park CE $500,000 $500,000 $5,100,000 6/2023 Pre-final plans submittal 3/31/2020]Pre-final plans submittal anticipated | 12/23/2019
anticipated 12/2022 12/2021
32 | CFP01-19-0018 606 Trail Extension to Elston + Clybourn (Metra UP  [Cook Co DOTH CON | $86,490,080 $86,490,080 $86,490,080 TBD No milestones met 12/31/2019|Forms submitted 11/15/2019
North/NW) Station Relocation
33 CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT ROW $628,000 $628,000 $9,598,898 8/2023 DA anticipated 8/2020; ROW 3/20/2020]PDR submitted 5/2019; DA 12/30/2019
Road certification targeting 6/2023 anticipated 6/2020; Phase 2
consultant selected
33 | CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT CON $7,424,135 $7,424,135 $9,598,898 3/2022 Pre-finals anticipated 3/2022 3/20/2020|Pre-finals anticipated 10/2021 12/30/2019
Road
33 | CFP10-19-0019 | 10-03-0005 |Deerfield Road from Milwaukee Avenue to Saunders |Lake Co DOT CE $1,546,763 $1,546,763 $9,598,898 3/2022 Pre-finals anticipated 3/2022 3/20/2020|Pre-finals anticipated 10/2021 12/30/2019
Road
35 CFP17-19-0039 | 17-18-0002 |Pulse 95th Street Line Pace CON $21,040,000( $21,040,000 $21,040,000 7/2024 Anticipate NEPA process from 3/30/2020]Anticipate NEPA process from 12/31/2019
10/2020-10/2021; Final design 10/2020-10/2021; Final design
8/2023 8/2023
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL [Glenview CON $2,740,200 $2,740,200 $3,028,200 9/2022 Phase 2 QBS advertisement 3/23/2020]Phase 2 QBS advertisement 12/27/2019
43 (Waukegan Rd) anticipated 3/2020; Pre-final anticipated 3/2020; Pre-final plans
plans anticipated 4/2022. anticipated 4/2022.
36 | CFP02-19-0003 Chestnut Avenue Improvements from Leigh Av to IL |Glenview CE $288,000 $288,000 $3,028,200 9/2022 Phase 2 QBS advertisement 3/23/2020]Phase 2 QBS advertisement 12/27/2019
43 (Waukegan Rd) anticipated 3/2020; Pre-final anticipated 3/2020; Pre-final plans
plans anticipated 4/2022. anticipated 4/2022.
41 | CFP07-19-0021 Robbins Metra Small Area Safety Improvements Robbins ENG1 $1,361,000 $1,361,000 $7,989,046 TBD Project not started 12/29/2019|Forms submitted 11/15/2019
41 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CON $6,628,046 $6,628,046 $7,989,046 11/2021 Phase 1 DA anticipated 5/2020; 3/31/2020]Phase 1 PDR submitted (8/2019) 12/19/2019
Phase 2 kick-off anticipated
7/2020.
42 | CFP09-19-0018 McLean Boulevard from Spring St to IL 31 South Elgin CE $662,805 $662,805 $662,805 11/2021 Phase 1 DA anticipated 5/2020; 3/31/2020]Phase 1 PDR submitted (8/2019) 12/19/2019
Phase 2 kick-off anticipated
7/2020
43 | CFP12-19-0021 | 12-06-0005 |80th Avenue (CH 83) from 183rd St to 191st St Will Co DOT CON $19,640,804 $19,640,804 $19,640,804 4/2021 Phase 2 kick-off held (1/16/19); 3/15/2020]Phase 2 kick-off held (1/16/19); Pre- | 12/20/2019
Pre-final plans targeting 5/2020; final plans targeting 5/2020
CON cost increased $3.4M
application match % applied and
request adjusted
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA ENG2 $3,589,624 $3,589,624 $35,589,026 4/2021 NEPA process initiation expected 3/20/2020]Systems Mgmt Plan, Prelim. Design, | 12/20/2019
Improvements 5/2020 Prelim. Cost Est., and Prelim.
Contract Packaging Plan complete
44 | CFP16-19-0032 Dearborn Subway Waterproofing and Track CTA CON $31,999,402 $31,999,402 $35,589,026 1/2022 NEPA process initiation expected 3/20/2020]Systems Mgmt Plan, Prelim. Design, | 12/20/2019
Improvements 5/2020 Prelim. Cost Est., and Prelim.
Contract Packaging Plan complete
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park ROW $180,000 $180,000 $9,462,742 immediate |Phase 2 pre-finals complete, 3/27/2020]Phase 2 pre-finals complete, holding | 12/20/2019
holding finals until funding finals until funding awarded
awarded
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CON $7,969,942 $7,969,942 $9,462,742 TBD If funding is awarded, ready to 3/27/2020]If funding is awarded, ready to 12/20/2019
inititate phase inititate phase
45 | CFP06-19-0005 143rd Street from Will-Cook Road to Wolf Road Orland Park CE $1,312,800 $1,312,800 $9,462,742 TBD If funding is awarded, ready to 3/27/2020]If funding is awarded, ready to 12/20/2019
inititate phase inititate phase
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47 | CFP04-19-0003 Washington Boulevard Improvements - 21st Avenue [Maywood CON $3,840,000 $3,840,000 $4,224,000 4/2021 Phase 2 agreements submitted 3/30/2020]Phase 2 agreements submitted 12/30/2019
to 9th Avenue 10/2019; Kick-off anticipated 10/2019; pre-final plans submittal
7/2020 and pre-finals 12/2020 for anticipated 10/2020
6/20/21 letting
47 | CFP04-19-0003 Washington Boulevard Improvements - 21st Avenue [Maywood CE $384,000 $384,000 $4,224,000 4/2021 Phase 2 agreements submitted 3/30/2020]Phase 2 agreements submitted 12/30/2019
to 9th Avenue 10/2019; Kick-off anticipated 10/2019; pre-final plans submittal
7/2020 and pre-finals 12/2020 for anticipated 10/2020
6/20/21 letting
49 | CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CON $4,296,000 $4,296,000 $11,708,800 n/a Sponsor going ahead with project | 2/20/2020|DA aniticpated 6/2020 (waiting on 12/20/2019
using local funds - will be PSI); pre-final plans anticipated
dropped from this program 10/2021; ROW cert. anticipated
11/2021
49 | CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CE $648,000 $648,000 $11,708,800 n/a Sponsor going ahead with project | 2/20/2020|DA aniticpated 6/2020 (waiting on 12/20/2019
using local funds - will be PSI); pre-final plans anticipated
dropped from this program 10/2021; ROW cert. anticipated
11/2021
49 | CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CON $5,884,800 $5,884,800 $11,708,800 n/a Sponsor going ahead with project | 2/20/2020|DA aniticpated 6/2020 (waiting on 12/20/2019
using local funds - will be PSI); pre-final plans anticipated
dropped from this program 10/2021; ROW cert. anticipated
11/2021
49 | CFP10-19-0024 Darrell Road Corridor Improvement Lake Co DOT CE $880,000 $880,000 $11,708,800 n/a Sponsor going ahead with project | 2/20/2020|DA aniticpated 6/2020 (waiting on 12/20/2019
using local funds - will be PSI); pre-final plans anticipated
dropped from this program 10/2021; ROW cert. anticipated
11/2021
50 | CFP10-19-0011 IL 59 and Grand Avenue Intersection Improvement |Lake Co DOT CON $3,568,000 $3,568,000 $3,924,800 n/a As of 1/10/2020 sponsor 1/10/2020)Forms submitted 11/12/2019
withdrew project from
contingency program
50 | CFP10-19-0011 IL 59 and Grand Avenue Intersection Improvement |Lake Co DOT CE $356,800 $356,800 $3,924,800 n/a As of 1/10/2020 sponsor 1/10/2020]Forms submitted 11/12/2019
withdrew project from
contingency program
51 CFP11-19-0010 Randall Road from Alexandra Blvd to Acorn Ln McHenry Co DOT CON $14,720,000( $14,720,000 $14,720,000 10/2023 Phase 2 QBS consultant selected, 3/31/2020]|Phase 2 QBS consultant selected, 12/23/2019
but phase not started but phase not started
55 | CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT ROW $1,440,000 $1,440,000 $18,852,702 TBD Phase 2 at 60% 3/4/2020|Phase 2 at 60%; updated targets 12/30/2019
anticipated by March 2020 update
55 | CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT CON $16,026,756 $16,026,756 $18,852,702 TBD Phase 2 at 60% 3/4/2020|Phase 2 at 60%; updated targets 12/30/2019
anticipated by March 2020 update
55 | CFP10-19-0023 | 10-00-0117 |Fairfield Road at IL 134 Lake Co DOT CE $1,385,946 $1,385,946 $18,852,702 TBD Phase 2 at 60% 3/4/2020|Phase 2 at 60%; updated targets 12/30/2019
anticipated by March 2020 update
57 | CFP09-19-0009 Bliss/Main/Fabyan Intersection Realignment and Kane Co DOT CON $7,479,133 $7,479,133 $7,479,133 4/2021 CON cost estimate increased 3/18/2020|DA 6/18/18; Phase 2 in progress 12/30/2019
Roundabout $1.2M due to progess on ENG2, with pre-final plans submittal
updated cost based on anticipated 11/2020 and ROW
application match ratio reflected certification anticipated 1/2021
in this report; Phase 2 in progress
with pre-final plans submittal
anticipated 11/2020 and ROW
certification anticipated 1/2021
59 | CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $36,628 $36,628 $42,263,974 TBD DA targeting 9/2020 3/27/2020]Phase 1 PDR submitted 5/2019; Bio | 12/20/2019
clearance 8/2019; DA targeting
6/2020
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ENG2 $1,376,862 $1,376,862 $42,263,974 TBD DA targeting 9/2020 3/27/2020|Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2020
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59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park ROW $2,000,000 $2,000,000 $42,263,974 TBD DA targeting 9/2020 3/27/2020|Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2021
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $457,850 $457,850 $42,263,974 TBD DA targeting 9/2020 3/27/2020|Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2022
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $45,785 $45,785 $42,263,974 TBD DA targeting 9/2020 3/27/2020]Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2023
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CON $34,860,772 $34,860,772 $42,263,974 TBD DA targeting 9/2020 3/27/2020|Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2024
59 CFP12-19-0018 143rd St from Wolf Road to Southwest Highway Orland Park CE $3,486,077 $3,486,077 $42,263,974 TBD DA targeting 9/2020 3/27/2020|Phase 1 PDR submitted 5/2019; Bio 12/20/2019
clearance 8/2025
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ENG2 $250,000 $250,000 $5,717,000] Not provided |DA 10/22/19; Not started; No 3/4/2020|DA 10/22/19; Not started; no target | 12/20/2019
target provided but pre-final provided but pre-final plans due
plans due 9/2020 to meet CON 9/2020 to meet CON target
target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond ROW $160,000 $160,000 $5,717,000] Not provided |DA 10/22/19; Not started; No 3/4/2020|DA 10/22/19; Not started; no target | 12/19/2019
target provided but pre-final provided but pre-final plans due
plans due 9/2020 to meet CON 9/2020 to meet CON target
target
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CON $4,550,000 $4,550,000 $5,717,000 3/2021 Not started 3/4/2020|Not started 12/21/2019
61 | CFP12-19-0011 Will Road Reconstruction Project Diamond CE $757,000 $757,000 $5,717,000 3/2021 Not started 3/4/2020|Not started 12/21/2019
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 4/2021 Target final PS&E 4/2021; Target 3/24/2020]Phase 2 kick-off held (10/30/18); 12/20/2019
(Nelson to Cedar) ROW certification 3/2021 ROW inititated 5/4/18; Target pre-
finals 5/2020
62 | CFP12-19-0026 Laraway Road from Gougar Road to Cedar Road Will Co DOT CON $9,000,000 $9,000,000 $18,000,000 8/2023 Target pre-finals 5/2023; ROW 3/24/2020]Phase 2 kick-off held (10/30/18); 12/20/2019
(Gouger to Nelson) certification 9/2022 ROW inititated 5/4/18; Target pre-
finals 5/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox ENG2 $1,774,253 $1,774,253 $28,668,888 10/2021 Draft PDR 8/13/18, DA 3/21/2020|Draft PDR 8/13/18, DA anticipated 12/17/2019
Ltd. Railroad anticipated 4/2020 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox ROW $2,942,224 $2,942,224 $28,668,888 10/2021 Draft PDR 8/13/18, DA 3/21/2020|Draft PDR 8/13/18, DA anticipated 12/17/2019
Ltd. Railroad anticipated 4/2020 4/2020
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox CON $22,178,158 $22,178,158 $28,668,888 1/2024 Pre-final plans anticipated 8/2023| 3/21/2020|Pre-final plans anticipated 8/2023 12/17/2019
Ltd. Railroad
63 | CFP12-19-0027 Gougar Road Grade Separation at Wisconsin Central [New Lenox CE $1,774,253 $1,774,253 $28,668,888 1/2024 Pre-final plans anticipated 8/2023| 3/21/2020|Pre-final plans anticipated 8/2023 12/17/2019
Ltd. Railroad
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | ENG2 $396,000 $396,000 $6,400,000] Not provided |Phase 1 DA received 12/2010 3/27/2020]Phase 1 DA received 12/2010 12/27/2019
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | ROW $563,200 $563,200 $6,400,000] Not provided |Phase 1 DA received 12/2010 3/27/2020]Phase 1 DA received 12/2010 12/27/2019
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills | CON $4,946,160 $4,946,160 $6,400,000 4/2024 Phase 1 DA received 12/2010 3/27/2020]Phase 1 DA received 12/2010 12/27/2019
66 | CFP07-19-0018 Crawford Avenue (Pulaski Road) Widening and Country Club Hills CE $494,640 $494,640 $6,400,000 4/2024 Phase 1 DA received 12/2010 3/27/2020]Phase 1 DA received 12/2010 12/27/2019
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